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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

10.29.2016

Contract Location:
BLAIR SOUTH

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD
PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties
WASHINGTON
Project Fed State
Number Project Number
21791A STP-133-3(103)
000

Highway Begin End Description
Number Ref Ref
Post Post
133 13.09 19.12

SEED ELEC

PROG

11.13.2014
11.20.2014
12.01.2014

01.19.2015
01.19.2015

GRAD CONC PAVE CULV

Current Contract Amt
$26,780,857.98

Original Contract Amt
$26,496,310.19

% Dollar Comp

83%
% Time Comp

2%

Total to Date

Prev to Date

Total Earnings  $22,237,718.75 $21,868,031.95

Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Zelensky, Rich

Total for Adjustments

$190,942.19 $190,942.19
$22,428,660.94 $22,058,974.14
$.00 $.00

$.00 $.00

$.00 $.00

$22,428,660.94 $22,058,974.14

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-148,780.07 $-148,780.07
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$148,780.07 -$148,780.07

Payment $22,279,880.87 $21,910,194.07

10.31.2016

Construction Engineer

Legg, Lorraine
Controller

Burling, Laurie

11.01.2016

11.02.2016

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$369,686.80
$.00
$369,686.80
$.00
$.00
$.00
$369,686.80

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$369,686.80

10.31.2016

11.02.2016
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1030.02 6.85 68,667.000 470,368.95
0001 0001 0064 0030.10 836,433.92 1.000 836,433.92 EMBANKMENT FOR SURCHARGE CY 68,667.000 470,368.95
MOBILIZATION Ls 0.000 0.00 (ESTABLISHED QUANTITY) 68,667.000 470,368.95
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0069 1041.00 0.68  581,041.000 395,107.88
0002 0002 0065 1009.00 367,941.08 1.000 367,941.08 SALVAGING AND PLACING TOPSOIL SY 581,041.000 395,107.88
GENERAL CLEARING AND GRUBBING LS 0.000 0.00 175,000.000 119,000.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1043.50 21.05 32.000 673.60
0003 0003 0066 1010.00 525 820,904.000  4,309,746.00 RIPRAP FILTER FABRIC sy 32.000 673.60
EXCAVATION cY 820,904.000  4,309,746.00 55.100 1,159.86
814,292.000  4,275,033.00 0.000 0.00
0.000 0.00 0012 0012 1043.69 32.38 4,569.000 147,944.22
0004 0004 1010.01 8.40 2,002.000 16,816.80 REINFORCED SOIL SLOPE SF 4,569.000 147,944.22
EXCAVATION (ESTABLISHED QUANTITY) cYy 2,002.000 16,816.80 7,675.650 248,537.55
1,684.000 14,145.60 0.000 0.00
0.000 0.00 0013 00130070 1101.00 6.67 16,712.000 111,469.04
0005 0005 1010.10 6.83  123,083.000 840,656.890 REMOVE PAVEMENT sy 16,712.000 111,469.04
EXCAVATION, BORROW cy 123,083.000 840,656.89 13,676.777 91,224.10
71,560.690 488,759.51 0.000 0.00
18,214.000 124,401.62 0014 0014 0071 1102.00 5,69  62,032.000 352,962.08
0006 0006 0067 1010.50 8.40 1,337.000 11,230.80 REMOVE ASPHALT SURFACE SY 62,032.000 352,962.08
REMOVAL OF UNSUITABLE MATERIAL cY 1,337.000 11,230.80 64,352.202 366,164.02
394.000 3,309.60 0.000 0.00
0.000 0.00 0015 0015 1106.00 6.67 3,956.000 26,386.52
0007 0007 0068 1011.00 30.00 3,776.000 113,280.00 REMOVE DRIVEWAY SY 3,956.000 26,386.52
WATER MGAL 3,776.000 113,280.00 70.804 472.26
3,919.500 117,585.00 0.000 0.00
28.100 843.00 0016 0072 1122.01 6.67 155.000 1,033.85
0008 0008 1012.00 162.97 312.000 50,846.64 REMOVE CONCRETE MEDIAN SURFACING Sy 155.000 1,033.85
RIGHT-OF-WAY MARKERS EACH 312.000 50,846.64 190.252 1,268.98
0.000 0.00 0.000 0.00
0.000 0.00 0017 0016 1124.00 5,250.08 1.000 5,250.08
REMOVE BUILDING EACH 1.000 5,250.08
FROM STATION 383+15 - STATION 383+80 RT. 1.000 5,250.08
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

0018 0017 1124.01 105.00 1.000 105.00 0027 0026 1124.10 1.05 1.000 1.05

REMOVE BUILDING EACH 1.000 105.00 REMOVE BUILDING EACH 1.000 1.05

FROM STATION 383+18 - STATION 383+94 LT. 0.000 0.00 AT STATION 377+00 0.000 0.00

0.000 0.00 0.000 0.00

0019 0018 1124.02 1,575.02 1.000 1,575.02 0028 0027 112411 1.05 1.000 1.05

REMOVE BUILDING EACH 1.000 1,575.02 REMOVE BUILDING EACH 1.000 1.05

FROM STATION 384+10 - STATION 384+30 RT. 0.000 0.00 AT STATION 377+00 0.000 0.00

0.000 0.00 0.000 0.00

0020 0019 1124.03 105.00 1.000 105.00 0029 0028 1125.00 10,500.16 1.000 10,500.16

REMOVE BUILDING EACH 1.000 105.00 CLEAR TRACT EACH 1.000 10,500.16

FROM STATION 384+53 - STATION 384+84 LT. 0.000 0.00 FROM STATION 381+80 - STATION 385+50 LT. 1.000 10,500.16

0.000 0.00 0.000 0.00

0021 0020 1124.04 105.00 1.000 105.00 0030 0029 1125.01 15,750.24 1.000 15,750.24

REMOVE BUILDING EACH 1.000 105.00 CLEAR TRACT EACH 1.000 15,750.24

FROM STATION 605+86 - STATION 606+57 RT. 1.000 105.00 FROM STATION 382+30 - STATION 385+00 RT. 1.000 15,750.24

0.000 0.00 0.000 0.00

0022 0021 1124.05 105.00 1.000 105.00 0031 0030 1125.02 15,750.24 1.000 15,750.24

REMOVE BUILDING EACH 1.000 105.00 CLEAR TRACT EACH 1.000 15,750.24

FROM STATION 606+60 - STATION 607+05 RT. 1.000 105.00 FROM STATION 605+50 - STATION 607+50 RT. 1.000 15,750.24

0.000 0.00 0.000 0.00

0023 0022 1124.06 1.05 1.000 1.05 0032 0031 1125.03 26,250.40 1.000 26,250.40

REMOVE BUILDING EACH 1.000 1.05 CLEAR TRACT EACH 1.000 26,250.40

AT STATION 375+60 0.000 0.00 FROM STATION 373+50 - STATION 377+80 LT. 0.000 0.00

0.000 0.00 0.000 0.00

0024 0023 1124.07 1.05 1.000 1.05 0033 0032 1701.24 24.24 648.000 15,707.52

REMOVE BUILDING EACH 1.000 1.05 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 648.000 15,707.52
OR 8

AT STATION 376420 0.000 0.00 660.000 15,998.40

0.000 0.00 0.000 0.00

0025 0024 1124.08 1.05 1.000 1.05 0034 0033 1701.36 37.94 132.000 5,008.08

REMOVE BUILDING EACH 1.000 1.05 36" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 132.000 5,008.08
OR 8

AT STATION 376440 0.000 0.00 132.000 5,008.08

0.000 0.00 0.000 0.00

0026 0025 1124.09 1.05 1.000 1.05 0035 0034 1701.42 56.94 92.000 5,238.48

REMOVE BUILDING EACH 1.000 1.05 42" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 92.000 5,238.48
OR 8

AT STATION 376480 0.000 0.00 92.000 5,238.48

0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0035 0073 3275.20 9.03 77,025.000 695,535.75 0045 0044 4310.18 212.08 14.000 2,969.12
CRUSH CONCRETE PAVEMENT SY 77,025.000 695,535.75 18" FLARED-END SECTION EACH 14.000 2,969.12
66,439.085 599,944.94 2.000 424.16
0.000 0.00 0.000 0.00
0037 0036 4018.00 365.33 1.000 365.33 0046 0045 4310.24 218.17 6.000 1,309.02
TAPPING EXISTING STRUCTURE EACH 1.000 365.33 24" FLARED-END SECTION EACH 6.000 1,309.02
0.000 0.00 6.000 1,309.02
0.000 0.00 0.000 0.00
0038 0037 4040.00 48.94 8.000 391.52 0047 0046 4360.42 851.05 2.000 1,702.10
REMOVE HEADWALLS FROM CULVERTS EACH 8.000 391.52 42" METAL FLARED-END SECTION EACH 2.000 1,702.10
4.000 195.76 0.000 0.00
0.000 0.00 0.000 0.00
0039 0038 4050.01 1.29 718.000 926.22 0048 0047 6105.01 72.11 10.000 721.10
EXCAVATION FOR PIPE, PIPE-ARCH CY 718.000 926.22 ROCK RIPRAP, TYPE A TON 10.000 721.10
CULVERTS, AND HEADWALLS 414.000 534.06 103.090 7,433.82
0.000 0.00 0.000 0.00
0040 0039 4100.06 1,318.86 2.000 2,637.72 0049 0048 7017.00 2.50 7,303.000 18,257.50
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 2.000 2,637.72 REMOVE GUARDRAIL LF 7,303.000 18,257.50
1.500 1,978.29 5,772.000 14,430.00
0.000 0.00 0.000 0.00
0041 0040 4105.59 833.88 15.150 12,633.28 0050 0049 7308.00 2,625.04 1.000 2,625.04
CLASS 47B-3000 CONCRETE FOR INLET AND CY 15.150 12,633.28 REMOVE SIGN, STRUCTURE, AND EACH 1.000 2,625.04
JUNCTION BOX 7.800 6,504.26 FOUNDATION 0.000 0.00
0.000 0.00 0.000 0.00
0042 0041 4130.06 7,378.32 0.030 221.35 0051 0050 0074 L006.00 131.25 121.000 15,881.25
CLASS 47B-3000 CONCRETE FOR PIPE CY 0.030 221.35 COVER CROP SEEDING ACRE 121.000 15,881.25
CULVERT PLUG 0.000 0.00 94.936 12,460.35
0.000 0.00 2.339 306.99
0043 0042 4150.00 0.68 224.000 152.32 0052 0051 L019.13 1.26 12,518.000 15,772.68
REINFORCING STEEL FOR HEADWALL LB 224.000 152.32 EROSION CONTROL, CLASS 1D SY 12,518.000 15,772.68
168.000 114.24 139,974.173 176,367.45
0.000 0.00 3,333.331 4,200.00
0044 0043 4155.50 0.68 1,092.000 742.56 0053 0052 L019.14 1.73 3,316.000 5,736.68
REINFORCING STEEL FOR INLET AND LB 1,092.000 742.56 EROSION CONTROL, CLASS 1E SY 3,316.000 5,736.68
JUNCTION BOX 600.000 408.00 4,173.764 7,220.61
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0054 0053 0075 L019.20 3.94 4,755.000 18,734.70 0063 0062 P400.18 28.58 1,281.000 36,610.98
EROSION CONTROL, CLASS 2A SY 4,755.000 18,734.70 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,281.000 36,610.98
23,580.359 92,906.63 955.000 27,293.90
0.000 0.00 0.000 0.00
0055 0054 L019.22 10.24 512.000 5,242.88 0064 0063 P402.24 24.24 361.000 8,750.64
EROSION CONTROL, CLASS 2C SY 512.000 5,242.88 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 361.000 8,750.64
119.691 1,225.64 361.000 8,750.64
0.000 0.00 0.000 0.00
0056 0055 L020.50 183.75 62.000 11,392.50 4012 4012 A699.90 53,545.10 0.000 0.00
TRANSITION MAT SY 62.000 11,392.50 REMOVE EACH 1.000 53,545.10
47.000 8,636.25 Remove unsuitable material at Sta 629+00 Lt to 1.000 53,545.10
0.000 0.00  st3 630+00 Lt. 0.000 0.00
0057 0056 L022.11 221 15,736.000 34,776.56 4015 4015 0030.10 819,705.24 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 15,736.000 34,776.56 MOBILIZATION LS 1.000 819,705.24
1,379.000 3,047.59 NEW MOBILIZATION 1.000 819,705.24
0.000 0.00 0.000 0.00
0058 0057 0076 L022.81 2.21 4,160.000 9,193.60 4016 4016 0030.10 16,728.68 0.000 0.00
SILT CHECK, TYPE 1-HIGH LF 4,160.000 9,193.60 MOBILIZATION LS 1.000 16,728.68
17,849.303 39,446.96 NEW MOBILIZATION 1.000 16,728.68
0.000 0.00 0.000 0.00
0059 0058 L022.83 3.10 2,148.000 6,658.80 4017 4017 1009.00 360,582.26 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 2,148.000 6,658.80 GENERAL CLEARING AND GRUBBING LS 1.000 360,582.26
3,869.046 11,994.04 NEW GENERAL CLEARING AND GRUBBING 1.000 360,582.26
380.000 1,178.00 0.000 0.00
0060 0059 P070.12 18.64 100.000 1,864.00 4018 4018 1009.00 7,358.82 0.000 0.00
12" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 100.000 1,864.00 GENERAL CLEARING AND GRUBBING LS 1.000 7,358.82
953.400 17,771.38 NEW GENERAL CLEARING AND GRUBBING 1.000 7,358.82
0.000 0.00 0.000 0.00
0061 0060 P300.24 24.24 276.000 6,690.24 4027 4027 A900.10 8,564.64 0.000 0.00
24" CULVERT PIPE, TYPE 3,40R 5 LF 276.000 6,690.24  ADDITIONAL WORK EACH 1.000 8,564.64
238.000 5,769.12 Additional work due to a survey error at Sta 638+00 1.000 8,564.64
0.000 0.00 | tto Sta 645+00 Lt 0.000 0.00
0062 0061 P300.42 66.14 84.000 5,555.76 4030 4030 A581.00 466.16 0.000 0.00
42" CULVERT PIPE, TYPE 3,4 OR 5 LF 84.000 5,5655.76  INSTALL EACH 1.000 466.16
78.000 5,158.92 1.000 466.16

Install and remove orange safety fence for

0.000 0.00  |andowner at Sta 8454+50 Lt to Sta 8456+50 Lt 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4035 4035 3999.10 1,575.00 0.000 0.00 0066 0078 1020.01 84.00 244.000 20,496.00
RESTORATION LS 1.000 1,575.00 DELINEATOR, TYPE | EACH 244.000 20,496.00
. . 1.000 1,575.00 0.000 0.00
Restoration, (Grading) for 404 area, Sta. 628 Rt,
restoration plan approved by C.O.E. on 9-18-15 0.000 0.00 0.000 0.00
4036 4036 L019.14 2.05 0.000 0.00 0067 0079 2009.51 408.16 31.710 12,942.75
EROSION CONTROL, CLASS 1E SY 2,307.000 4,729.35 CRUSHED ROCK EMBEDMENT STA 31.710 12,942.75
Erosion Control 1E, for 404 area Sta 628 Rt. 666.242 1,365.80 11.001 4,490.17
restoration plan approved by C.O.E. on 9-18-15 0.000 0.00 0.000 0.00
4037 4037 L022.83 3.68 0.000 0.00 0068 0080 2010.03 20.56 5,833.000 119,926.48
SILT CHECK, TYPE 2-HIGH LF 100.000 368.00 CRUSHED ROCK SURFACE COURSE TON 5,833.000 119,926.48
Silt check type 2-high, for 404 area Sta 628 100.000 368.00 22,641.890 465,517.25
Rtrestoration plan approved by C.O.E. on 9-18-15. 0.000 0.00 866.090 17,806.81
4042 4042 8010.00 20.56 0.000 0.00 0069 0081 2021.00 81.41 26.000 2,116.66
CRUSHED ROCK FOR BASE COURSE TON 335.580 6,899.52 MAILBOX POST EACH 26.000 2,116.66
Crushed rock for base course = 1" Rock for 335.580 6,899.52 3.000 244.23
Temporary Driveway Surface 0.000 0.00 0.000 0.00
4010 4010 A699.91 4,236.53 0.000 0.00 0070 0082 0108 3017.40 26.28 6,850.000 180,018.00
REMOVE EACH 1.000 4,236.53 CONCRETE CLASS 47B-3000 MEDIAN SY 6,850.000 180,018.00
SURFACING
Removed old 12" water main abandoned by the 1.000 4,236.53 6,301.396 165,600.69
City of Blair Sta 633+00 Lt to Sta 638+00 Lt. City 0.000 0.00 0.000 0.00
Funds 0071 0083 0109 3075.32 3023 16,958.000 512,640.34
4011 4011 A699.91 6,464.49 0.000 0.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 16,958.000 512,640.34
REMOVE EACH 1.000 6,464.49 14.345.186 433.654.97
. 1.000 6,464.49
Removed old 4" sanitary sewer abandoned by the 753.841 22,788.61
City of Blair Sta 636+00 Rt to Sta 649+00 Rt. City 0.000 090 072 00840110 3075.52 39.16 3,611.000 141,406.76
Funds . . ,611. ,406.
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,611.000 141,406.76
GROUP 1 GRADING Contracted 9,078,405.99 9.361.429 366.593.55
Current 9,165,254.79 34.022 1,332.30
In place 8,609,920.38 0073 3075.56 35.48 207,889.000  7,375,901.72
This Estimate 130,929.61 10" DOWEOLO:s ?:](-;-I:I\-ICRETE PAVEMENT CLASS . 880, 375,901,
GROUP 3 CONCRETE PAVEMENT 47B-3500 ' SY 207,889.000 7,375,901.72
147,604.978 5,237,024.61
0065 0077 0107 0030.30 1,473,729.41 1.000 1,473,729.41 0.000 0.00
MOBILIZATION LS 0.000 0.00 : :
0.000 0.00 0074 0086 0112 4024.55 84.64 66.000 5,586.24
0.000 0.00 FLUME SPILLWAY LF 66.000 5,586.24
66.000 5,586.24
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0087 0113 4024.70 2,644.97 5.000 13,224.85 0084 0096 8029.25 5.35 106,674.000 570,705.90
CONCRETE FLUME, TYPE | EACH 5.000 13,224.85 FOUNDATION COURSE 53'% 106,674.000 570,705.90
5.000 13,224.85 2 137,077.464 733,364.43
0.000 0.00 0.000 0.00
0076 0088 4900.24 446.26 21.000 9,371.46 0085 0097 0118 8032.04 0.63  155,178.000 97,762.14
AREA INLET SEDIMENT FILTER EACH 21.000 9,371.46 CRUSHED CONCRETE FOUNDATION COURSE sy 155,178.000 97,762.14
0.000 000 # 49,801.828 31,375.14
0.000 0.00 34.022 21.43
0077 0089 0114 4900.25 152.25 47.000 7,155.75 0086 0098 0119 8060.05 49.24 906.000 44,611.44
CURB INLET SEDIMENT FILTER EACH 47.000 7,155.75 GRANULAR SUBDRAIN EACH 827.000 40,721.48
0.000 0.00 312.000 15,362.88
0.000 0.00 0.000 0.00
0078 0090 7011.20 24.15 387.500 9,358.13 0087 0099 0120 8101.50 1.07  261,852.000 280,181.64
W-BEAM GUARDRAIL LF 387.500 9,358.13  STABILIZED SUBGRADE 53% 261,852.000 280,181.64
387.500 9,358.13 YPE LIME 188,965.492 202,193.09
0.000 0.00 815.255 872.32
0079 0091 7024.25 2,310.04 2.000 4,620.08 0088 0100 9009.78 41.44 4,567.000 189,256.48
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,620.08 TEMPORARY SURFACING sy 377.000 15,622.88
2.000 4,620.08 - 552.638 22,901.32
0.000 0.00 0.000 0.00
0080 0092 0115 7515.36 1.09 92,000.000 100,280.00 0089 0101 0121 9009.86 25.83 64,190.000 1,658,027.70
5" WHITE WET REFLECTIVE POLYUREA LF 92,000.000 100,280.00 SURFACING 6" sy 62,385.000 1,611,404.55
PAVEMENT MARKING, GROOVED 0.000 0.00 46,668.730  1,205,453.32
0.000 0.00 6,175.161 159,504.41
0081 0093 7515.38 6.83 1,400.000 9,562.00 0090 0102 9009.87 32.43 13,831.000 448,539.33
12" WHITE WET REFLECTIVE POLYUREA LF 1,400.000 9,562.00 SURFACING 8" sy 13,831.000 448,539.33
PAVEMENT MARKING, GROOVED 0.000 0.00 5.280.944 171,261.01
0.000 0.00 0.000 0.00
0082 0094 0116 7516.35 1.09 67,500.000 73,575.00 0091 0103 9034.00 1.90 1,489.000 2,829.10
5" YELLOW WET REFLECTIVE POLYUREA LF 67,500.000 73,575.00 PREPARATION OF INTERSECTIONS AND Sy 1,489.000 2,829.10
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS 0.000 0.01
0.000 0.00 0.000 0.00
0083 0095 0117 8022.00 192.84 4,938.000 952,243.92 0092 0104 0122 9111.00 31.55 1,390.000 43,854.50
HYDRATED LIME TON 4,938.000 952,243.92 WATER MGAL 1,390.000 43,854.50
2,595.640 500,543.23 2,032.000 64,109.60
50.750 9,786.63 16.000 504.80
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0105 0123 9170.00 220.50 1,409.285 310,747.34 4029 4029 A900.10 3,208.06 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 1,409.285 310,747.34  ADDITIONAL WORK EACH 1.000 3,208.06
0.000 0.00 Additional work due to a survey error at Sta 1.000 3,208.06
0.000 0.00  8405+00 to Sta 8411+88.85 0.000 0.00
0094 0106 0124 9173.20 1.95 43,138.000 84,119.10 4033 4033 3075.12 40.04 0.000 0.00
SUBGRADE PREPARATION SY 43,138.000 84,119.10 6" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,948.000 77,997.92
36,114.891 70,424.04 . 0.000 0.00
6" Concrete Pavement as per revision #1
6,147.769 11,988.15 0.000 0.00
4004 4004 1101.25 4.28 0.000 0.00 4034 4034 9009.79 47.54 0.000 0.00
SAWING PAVEMENT LF 100.000 428.00 TEMPORARY SURFACING SY 4,190.000 199,192.60
) 1,069.500 4,577.46 . . 4,479.583 212,959.39
Full depth sawing State Funds Temporary surfacing 10" includes removal
0.000 0.00 0.000 0.00
4005 4005 1101.25 4.28 0.000 0.00 4040 4040 7011.20 42.00 0.000 0.00
SAWING PAVEMENT LF 500.000 2,140.00 W-BEAM GUARDRAIL LF 337.500 14,175.00
1,580.000 6,762.40 . . . 337.500 14,175.00
Full depth sawing City Funds W beam guardrail, on Sta 8450 series roadthis
0.000 0.00 " price includes 4 terminal sections. 0.000 0.00
4008 4008 6103.01 2.65 0.000 0.00 4043 4043 6618.13 1,655.24 0.000 0.00
GEOGRID SY 200.000 530.00 REPAIR EACH 1.000 1,655.24
) 452.463 1,199.03 . . 1.000 1,655.24
Geogrid (Tensar BX 1100) Repair 6 curb inlets from Sta 604+00 Rt to Sta
0.000 0.00  g28+00 Rt. 0.000 0.00
4009 4009 1043.61 1.94 0.000 0.00 4044 4044 Ab580.94 51,368.12 0.000 0.00
GEOTEXTILE FABRIC Sy 250.000 485.00 INSTALL EACH 1.000 51,368.12
523.819 1,016.21 . . 1.000 51,368.12
Geotextile Fabric (TC Mirafi 600 X) Install under drain as per revision at Sta 598+00 to
0.000 0.00  sta 650+39 0.000 0.00
4019 4019 0030.30 1,414,780.23 0.000 0.00 4045 4045 A580.94 16,221.51 0.000 0.00
MOBILIZATION LS 1.000 1,414,780.23 INSTALL EACH 1.000 16,221.51
NEW MOBILIZATION 1.000 1,414,780.23 Install under drain as per revisiomn at Sta 650+39 1.000 16,221.51
0.000 0.00 {0 sta 662+00, City of Blair funded 0.000 0.00
4020 4020 0030.30 58,049.18 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 14,754,790.22
MOBILIZATION LS 1.000 58,949.18 Current 14.904.109.42
NEW MOBILIZATION 1.000 58,949.18 In place 11,515,839.13
0.000 0.00 This Estimate 224,605.46
4028 4028 A900.10 6,064.46 0.000 0.00
ADDITIONAL WORK EACH 1.000 6,064.46
Additional work due to a survey error at Sta 1.000 6,064.46
8251+00 to Sta 8258+57.43 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0103 01320179 4035.00 31.24 9.000 281.16
0095 01250175 0030.40 105,040.08 1.000 105,040.08 REMOVE FLARED-END SECTION EACH 9.000 281.16
MOBILIZATION LS 0.000 0.00 9.000 281.16
0.000 0.00 0.000 0.00
0.000 0.00 0104 0133 4040.00 55.27 31.000 1,713.37
0096 0126 1010.46 28.11 129.000 3,626.19 REMOVE HEADWALLS FROM CULVERTS EACH 31.000 1,713.37
REMOVAL OF UNSUITABLY WET SOIL cYy 129.000 3,626.19 18.000 994.86
129.000 3,626.19 0.000 0.00
0.000 0.00 0105 01340180 4050.01 1.11 8,876.000 9,852.36
0097 0176 1119.00 174.94 2.000 349.88 EXCAVATION FOR PIPE, PIPE-ARCH CY 8,876.000 9,852.36
REMOVE INLET EACH 2.000 349.88 CULVERTS, AND HEADWALLS 7,302.333 8,105.59
3.000 524.82 0.000 0.00
0.000 0.00 0106 0135 4100.06 1,318.86 2.400 3,165.26
0098 0127 3089.80 171.73 22.000 3,778.06  CLASS 47B-3000 CONCRETE FOR HEADWALL CY 2.400 3,165.26
FLOWABLE FILL CONCRETE cY 22.000 3,778.06 2.400 3,165.26
118.000 20,264.14 0.000 0.00
0.000 0.00 0107 01360181 4105.59 648.30 153.750 99,676.13
0099 0128 0177 4002.00 2.04 4,000.000 8,160.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 153.750 99,676.13
CAST IRON COVER AND FRAME LB 4,000.000 8,160.00 JUNCTION BOX 123.100 79,805.73
3,625.000 7,395.00 0.000 0.00
0.000 0.00 0108 0137 4107.07 690.29 3.900 2,692.13
0100 0129 4004.00 293 440.000 1,280.20 CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 3.900 2,692.13
CAST IRON GRATE LB 440.000 1,80.00 COLLARS 21.110 14,572.02
0.000 0.00 0.000 0.00
0.000 0.00 0109 0138 4150.00 0.68 313.000 212.84
0101 0130 0178 4004.50 2.14 30,412.000 65,081.68 REINFORCING STEEL FOR HEADWALL LB 313.000 212.84
CAST IRON GRATE AND FRAME LB 30,412.000 65,081.68 3.130 2.13
30,000.000 64,200.00 0.000 0.00
0.000 000 0110 01390182 4155.50 0.68  12,442.000 8,460.56
0102 0131 4004.80 1.15 1,404.000 1,614.60 REINFORCING STEEL FOR INLET AND LB 12,442.000 8,460.56
STRUCTURAL STEEL FOR FACE ARMOR LB 1,404.000 161460 “UNCTIONBOX 10,406.000 7,076.08
0.000 0.00 0.000 0.00
0.000 0.00 o111 0140 4157.00 0.68 288.000 195.84
REINFORCING STEEL FOR COLLARS LB 288.000 195.84
542.000 368.56
0.000 0.00
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Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0112 0183 4310.15 517.90 2.000 1,035.80 0121 0148 4460.24 527.57 2.000 1,055.14
15" FLARED-END SECTION EACH 2.000 1,035.80 24" CONCRETE FLARED-END SECTION EACH 2.000 1,055.14
2.000 1,035.80 2.000 1,055.14
0.000 0.00 0.000 0.00
0113 0141 0184 4310.18 435.75 2.000 871.50 0122 0149 4460.36 1,175.12 1.000 1,175.12
18" FLARED-END SECTION EACH 2.000 871.50 36" CONCRETE FLARED-END SECTION EACH 1.000 1,175.12
2.000 871.50 1.000 1,175.12
0.000 0.00 0.000 0.00
0114 01420185 4310.24 527.57 2.000 1,055.14 0123 0150 4460.48 1,353.92 4.000 5,415.68
24" FLARED-END SECTION EACH 2.000 1,055.14 48" CONCRETE FLARED-END SECTION EACH 4.000 5,415.68
12.000 6,330.84 4.000 5,415.68
0.000 0.00 0.000 0.00
0115 0143 0186 4310.30 653.21 3.000 1,959.63 0124 0151 4670.05 106.41 140.000 14,897.40
30" FLARED-END SECTION EACH 3.000 1,959.63 CULVERT SANDFILL CcY 140.000 14,897.40
3.000 1,959.63 81.900 8,714.98
0.000 0.00 0.000 0.00
0116 0187 4310.36 1,175.12 1.000 1,175.12 0125 0152 4880.12 324.03 62.000 20,089.86
36" FLARED-END SECTION EACH 1.000 1,175.12  JACKING 12" CULVERT PIPE, TYPE 2 CLASS IV LF 0.000 0.00
1.000 1,175.12 0.000 0.00
0.000 0.00 0.000 0.00
0117 0144 4360.24 233.02 5.000 1,165.10 0126 0153 4880.24 295.12 265.000 78,206.80
24" METAL FLARED-END SECTION EACH 5.000 1,165.10 JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 265.000 78,206.80
1.000 233.02 265.000 78,206.80
0.000 0.00 0.000 0.00
0118 0145 4360.30 309.76 6.000 1,858.56 0127 0154 4880.36 347.50 180.000 62,550.00
30" METAL FLARED-END SECTION EACH 6.000 1,858.56  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV LF 180.000 62,550.00
2.000 619.52 178.000 61,855.00
0.000 0.00 0.000 0.00
0119 0146 4360.36 468.43 7.000 3,279.01 0128 0155 4880.48 578.21 189.000 109,281.69
36" METAL FLARED-END SECTION EACH 7.000 3,279.01 JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 189.000 109,281.69
2.000 936.86 142.000 82,105.82
0.000 0.00 0.000 0.00
0120 0147 4360.72 2,042.14 1.000 2,042.14 0129 0156 0188 P070.24 38.53 299.000 11,520.47
72" METAL FLARED-END SECTION EACH 1.000 2,042.14 24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 299.000 11,520.47
1.000 2,042.14 268.000 10,326.04
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0130 0189 P070.30 51.39 30.000 1,541.70 0139 0165 P150.72 190.82 214.000 40,835.48
30" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 30.000 1,541.70 72" CULVERT PIPE, TYPE 5 LF 214.000 40,835.48
32.000 1,644.48 214.000 40,835.48
0.000 0.00 0.000 0.00
0131 0157 P128.12 12.89 62.000 799.18 0140 0166 P400.18 30.92 118.000 3,648.56
12" CULVERT PIPE, TYPE 2 CLASS IV LF 0.000 0.00 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 118.000 3,648.56
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0158 P128.24 31.43 265.000 8,328.95 0141 0167 P400.24 38.49 472.000 18,167.28
24" CULVERT PIPE, TYPE 2 CLASS IV LF 265.000 8,328.95 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 472.000 18,167.28
269.000 8,454.67 369.000 14,202.81
0.000 0.00 0.000 0.00
0133 0159 P128.36 57.22 180.000 10,299.60 0142 0168 P402.15 18.60 67.000 1,246.20
36" CULVERT PIPE, TYPE 2 CLASS IV LF 180.000 10,299.60 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 67.000 1,246.20
178.000 10,185.16 67.000 1,246.20
0.000 0.00 0.000 0.00
0134 0160 P128.48 112.21 570.000 63,959.70 0143 0169 P402.24 38.32 207.000 7,932.24
48" CULVERT PIPE, TYPE 2 CLASS IV LF 570.000 63,959.70 24" CULVERT PIPE, TYPE 3,45 0R 6 LF 207.000 7,932.24
570.000 63,959.70 201.000 7,702.32
0.000 0.00 0.000 0.00
0135 0161 P150.24 35.58 378.000 13,449.24 0144 0170 0190 P700.15 24.40 1,268.000 30,939.20
24" CULVERT PIPE, TYPE 5 LF 378.000 13,449.24 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,268.000 30,939.20
387.000 13,769.46 1,557.000 37,990.80
0.000 0.00 0.000 0.00
0136 0162 P150.30 57.57 545.000 31,375.65 0145 0171 0191 P700.18 28.02 2,217.000 62,120.34
30" CULVERT PIPE, TYPE 5 LF 545.000 31,375.65 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,217.000 62,120.34
339.000 19,516.23 2,379.000 66,659.58
0.000 0.00 0.000 0.00
0137 0163 P150.36 64.96 449.000 29,167.04 0146 0172 P700.24 38.49 1,306.000 50,267.94
36" CULVERT PIPE, TYPE 5 LF 449.000 29,167.04 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,306.000 50,267.94
601.000 39,040.96 1,594.000 61,353.06
0.000 0.00 0.000 0.00
0138 0164 P150.42 74.14 206.000 15,272.84 0147 0173 P700.30 50.43 1,651.000 83,259.93
42" CULVERT PIPE, TYPE 5 LF 0.000 0.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,651.000 83,259.93
0.000 0.00 1,644.850 82,949.79
0.000 0.00 0.000 0.00
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Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj )
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0148 0174 0192 P700.36 63.06 1,151.000 72,582.06 4046 4046 A401.04 773.32 0.000 0.00
36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,151.000 72,582.06 MODIFY EACH 1.000 773.32
1,023.000 64,510.38 ) 1.000 773.32
Modify culvert #6 for phase 4 changeSta.
0.000 0.00  413+00 1.000 773.32
4001 4001 4350.42 94.81 0.000 0.00 4047 4047 7309.91 2,162.71 0.000 0.00
42" CORRUGATED METAL PIPE LF 206.000 19,530.86 REMOVE AND REINSTALL EACH 1.000 2,162.71
" . . N " . 200.000 18,962.00 1.000 2,162.71
42" corrugated metal pipe with 3" X 1" corrugations 0.000 000 Removeand reinstal culvert #Q due to survey
: . error at Sta 569+00 1.000 2,162.71
4002 4002 4805.12 12.89 0.000 000 GROUP 4 CULVERTS Contracted 1,179,016.63
12" STEEL CASING LF 62.000 799.18 Current 1.188.229.52
12" ID X .281 Steel PipePipe Run 29A 62.000 79918 In place 1,158,300.62
0.000 0.00 This Estimate 2,936.03
4003 4003 4810.12 310.00 0.000 0.00 GROUP 5 SEEDING
JACKING 12" STEEL CASING PIPE LF 62.000 1922000 4149 (193 0198 0030.50 1575.02 1.000 1575.02
Pipe Run 29A 62.000 19,220.00  moBILIZATION LS 0.000 0.00
0.000 0.00 0.000 0.00
4013 4013 4035.90 1,728.09 0.000 0.00 0.000 0.00
REMOVE AND REINSTALL FLARED-END EACH 1.000 172809 159 01940199 L0001 813.76 76.000 61.845.76
SECTION ' ’ ' S
1.000 1,728.09  SEEDING, TYPE A ACRE 76.000 61,845.76
Remove & reinstall FES due to survey error on 0.000 0.00 60.016 48,838.62
Pipe run #30 at Sta 587+00 Rt 0.000 0.00
4021~ 4021 0030.40 99.768.08 0.000 0.00 0151 L001.02 498.76 40.000 19,950.40
MOBILIZATION LS 1.000 99,788.08 SEEDING OTl\?iEZ; ° ' ACRE . 40'000 19’950'40
NEW MOBILIZATION 1.000 99,788.08 ’ 11'157 5’564'67
0.000 0.00 0.000 ’ 0.00
4022 4022 0030.40 5,252.00 0.000 0.00 ' '
NEW MOBILIZATION 1.000 5,252.00 ’ 1.772 1’814.12
0.000 0.00 o.ooo ’ o'oo
4031 4031 A099.91 115361 0.000 0.00 0153 L032.75 126.00 273'000 34 398'00
REMOVE EACH 1.000 1,153.61 01970201 : : ' oo
1000 115361 MULCH TON 273.000 34,398.00
Remove old abandoned water main casing at Sta. ' B 96.048 12,102.05
604+80 Rt because of conflict with culvert run #33 0.000 0.00 0.000 0.00
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Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4023 4023 0030.50 1,527.77 0.000 0.00 0156 0204 1136.04 1,470.02 1.000 1,470.02
MOBILIZATION LS 1.000 1,527.77 REMOVE EACH 1.000 1,470.02
NEW MOBILIZATION 1.000 1.527.77 TEMPORARY LIGHTING SYSTEM NO. 2 0.000 0.00
0.000 0.00 0.000 0.00
4024 4024 0030.50 47.25 0.000 0.00 0157 0205 1136.05 1,155.02 1.000 1,155.02
MOBILIZATION LS 1.000 47.25 REMOVE EACH 1.000 1,155.02
NEW MOBILIZATION 1.000 47.25 TEMPORARY LIGHTING SYSTEM NO. 3 1.000 1,185.02
0.000 0.00 0.000 0.00
4038 4038 L001.17 2,625.00 0.000 0.00 0158 0206 1136.06 1,470.02 1.000 1,470.02
SEEDING, TYPE WETLAND ACRE 0.160 420.00 REMOVE EACH 1.000 1,470.02
Wetland seeding, for 404 area Sta 628 Rt 0.160 420.00 TEMPORARY LIGHTING SYSTEM NO. 4 0.000 0.00
restoration plan approved by C.O.E on 9-18-15. 0.000 0.00 0.000 0.00
4039 4039 L001.01 1,023.75 0.000 0.00 0159 0207 A780.16 13,440.21 1.000 13,440.21
SEEDING, TYPE A ACRE 0.460 470.93 TEMPORARY LIGHTING SYSTEM EACH 1.000 13,440.21
0.460 470.93 1.000 13,440.21
Buffer (Type A) seeding for 404 area Sta 628 Rt NO. 2
restoration plan approved by C.O.E. on 9-18-15. 0.000 0.00 0.000 0.00
4041 4041 L999.10 421.105 0.000 0.00 0160 0208 A780.17 11,550.18 1.000 11,550.18
TREE EACH 57.000 24,002.99 TEMPORARY LIGHTING SYSTEM EACH 1.000 11,550.18
Planting 57 trees, for 404 area Sta 628 Rt 57.000 24,002.99 NO. 3 1.000 11,550.18
restoration plan approved by C.O.E. on 9-18-15 0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 122,888.03 0161 0209 A780.18 13,020.20 1.000 13,020.20
Current 147.781.94 TEMPORARY LIGHTING SYSTEM EACH 1.000 13,020.20
In place 94,788.40 NO. 4 1.000 13,020.20
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0162 0210 A800.63 5.25 520.000 2,730.00
0154 0202 0030.80 1,050.02 1.000 1,050.02 OPERATION AND MAINTENANCE OF DAY 520.000 2,730.00
MOBILIZATION LS 1.000 1,050.02 | EMPORARY LIGHTING SYSTEM 428.000 2,247.00
1.000 1,050.02 NO.1 0.000 0.00
0.000 0.00 0163 0211 A800.64 5.25 400.000 2,100.00
0155 0203 1136.03 1,890.03 1.000 1,890.03 OPERATION AND MAINTENANCE OF DAY 400.000 2,100.00
REMOVE EACH 1.000 1,890.03 TEMPORARY LIGHTING SYSTEM 333.000 1,748.25
. . 14.000 73.50
TEMPORARY LIGHTING SYSTEM NO. 1 1.000 1.890.03 ° No. 2
0.000 0.00 o164 0212 A800.65 6.30 245.000 1,543.50
OPERATION AND MAINTENANCE OF DAY 245.000 1,543.50
TEMPORARY LIGHTING SYSTEM 133.000 837.90
NO. 3 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0165 0213 AB00.66 8.40 100.000 840.00 0172 0220 0002.30 0.50  20,000.000 10,000.00
OPERATION AND MAINTENANCE OF DAY 100.000 840.00 PAVEMENT MARKING REMOVAL LF 20,000.000 10,000.00
TEMPORARY LIGHTING SYSTEM 70.000 588.00 1.073.000 536.50
NO. 4 14.000 117.60 0.000 0.00
GROUP 8B ELECTRICAL Contracted 52,2590 0173 0221 0002.44 0.47  179,500.000 84,365.00
Current 52.250.20 'IP'iIIVILF_I’_ORARY PAVEMENT MARKING, TYPE LF 179,500.000 84,365.00
In place 47.526.81 201,623.000 94,762.81
This Estimate 191.10 0.000 0.00
GROUP 10 GENERAL ITEMS 0174 0222 0002.47 0.47  179,500.000 84,365.00
0166 0214 0245 0001.08 050  200,000.000 100,000.00 lﬁ“éﬁf?ﬁﬁé NPAVEMENT MARKING SURFACE LF 179,500.000 84,365.00
BARRICADE, TYPE II BDAY 200,000.000 100,000.00 163,526.000 76,857.22
102,043.000 51,021.50 0.000 0.00
7,688.000 3,844.00 0175 0223 0250 0002.97 52.50 200.000 10,500.00
0167 0215 0246 0001.10 231  81,680.000 188,680.80 FLASHING ARROW PANEL DAY 200.000 10,500.00
BARRICADE, TYPE Il BDAY 81,680.000 188,680.80 63.000 3,307.50
62,082.000 143,409.42 12.000 630.00
1,690.000 3,903.90 0176 0224 0251 0003.10 481.60 200.000 96,320.00
0168 0216 0247 0001.75 3.68 1,000.000 3,680.00 FLAGGING DAY 200.000 96,320.00
TEMPORARY SIGN DAY EACH 1,000.000 3,680.00 131.000 63,089.60
633.000 2,329.44 0.000 0.00
0.000 0.00 0177 02250252 0005.10 52.50 613.000 32,182.50
SIGN DAY EACH 73,330.000 38,864.90 221.500 11,628.75
51,764.000 27,434.92 0.000 0.00
1,456.000 771.68 0178 0226 0253 0010.04 2,787.67 1.000 2,787.67
0170 0218 0249 0001.99 0.47  30,261.000 14,222.67  FIELD OFFICE EACH 1.000 2,787.67
CONTRACTOR FURNISHED SIGN DAY EACH 30,261.000 14,222.67 0.000 0.00
23,477.000 11,034.19 0.000 0.00
1,482.000 696.54 0179 0227 0254 0030.10 46,725.71 1.000 46,725.71
0171 0219 0002.28 050  62,500.000 31,250.00 MOBILIZATION LS 0.000 0.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 62,500.000 31,250.00 0.000 0.00
7,078.000 3,539.00 0.000 0.00
0.000 0.00 0180 0228 4022.05 9.77 4,000.000 39,080.00
TEMPORARY SLOPE DRAIN LF 4,000.000 39,080.00
200.000 1,954.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0181 0229 0255 9110.01 147.00 400.000 58,800.00 0190 0238 L007.01 0.26 5,000.000 1,300.00
RENTAL OF LOADER, FULLY OPERATED HOUR 400.000 58,800.00 CONTOUR CULTIVATION OF BACKSLOPES LF 5,000.000 1,300.00
36.825 5,413.28 0.000 0.00
0.000 0.00 0.000 0.00
0182 0230 0256 9110.02 183.75 200.000 36,750.00 0191 0239 L022.75 2.63 6,000.000 15,780.00
RENTAL OF MOTOR GRADER, FULLY HOUR 200.000 36,750.00 TEMPORARY SILT CHECK LF 6,000.000 15,780.00
OPERATED 37.769 6,940.06 0.000 0.00
0.000 0.00 0.000 0.00
0183 0231 0257 9110.03 105.00 400.000 42,000.00 0192 0240 L022.90 2.63 20,000.000 52,600.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 400.000 42,000.00 TEMPORARY SILT FENCE LF 20,000.000 52,600.00
119.750 12,573.75 38,384.000 100,949.92
0.000 0.00 406.000 1,067.78
0184 0232 0258 9110.04 173.25 200.000 34,650.00 0193 0241 L022.92 2.63 4,000.000 10,520.00
RENTAL OF SHEEPSFOOT ROLLER HOUR 200.000 34,650.00 TEMPORARY EARTH CHECK LF 4,000.000 10,520.00
2.250 389.82 0.000 0.00
0.000 0.00 0.000 0.00
0185 0233 0259 9110.05 147.00 200.000 29,400.00 0194 0242 L032.70 262.50 15.000 3,937.50
RENTAL OF WHEEL TRACTOR, FULLY HOUR 200.000 29,400.00 TEMPORARY MULCH TON 15.000 3,937.50
OPERATED 0.000 0.00 71.795 18,846.19
0.000 0.00 0.000 0.00
0186 0234 0260 9110.07 136.50 400.000 54,600.00 0195 0243 0263 L860.24 787.51 45.000 35,437.95
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 400.000 54,600.00 STORM EVENT RESTORATION - INCENTIVE EACH 45.000 35,437.95
674.969 92,133.30 22.000 17,325.22
0.811 110.70 0.000 0.00
0187 0235 0261 9110.12 225.75 200.000 45,150.00 0196 0244 0264 L860.50 1,050.02 1.000 1,050.02
RENTAL OF SCRAPER, FULLY OPERATED HOUR 200.000 45,150.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,050.02
15.000 3,386.26 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0188 0236 0262 9110.27 194.25 400.000 77,700.00 4006 4006 9110.80 215.00 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 400.000 77,700.00 RENTAL HOUR 20.000 4,300.00

EXCAVATOR, FULLY OPERATED

42.080 8,174.05 Hourly rental of fully operated D40OE Articulated 0.000 0.00
0.000 0.00  pump Truck 0.000 0.00
0189 0237 L006.50 2,625.04 10.000 26,250.40 4007 4007 9110.80 174.00 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 26,250.40 RENTAL HOUR 20.000 3,480.00
0.000 0.00 Houly rental of fully operated Cat D6R Dozer 82.500 5,655.00
0.000 0.00 0.000 0.00
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Contract ID:  2791AX Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0050 Pay Period End Date:  10.29.2016 Est Number: 0050 Pay Period End Date:  10.29.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4014 4014 0006.05 -500.00 0.000 0.00 307556 | 10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
DISINCENTIVE DAY 3.000 150000 5 et 217914000
Temporary traffic control deficiency by failing to fix 8.000 -1,500.00
a corrective action in time. 0.000 0.00 Prpsl Line Nor 0073 Proj Line Nbr
4025 4025 0030.10 44.856.68 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
MOBILIZATION LS 1.000 44,856.68 Stkpl Nbr 1
1.000 44,856.68
NEW MOBILIZATION 0.000 0.00 0019  S.P. Initial Payment 17,954.215 49,410.00 K35749
' ' Dowel Bar Baskets
4026 4026 0030.10 1,869.03 0.000 0.00 N K38478
MOBILIZATION LS 1.000 1,869.03 0019 S.P. Initial Payment 34,232.703 94,208.40
Dowel Bar Baskets
NEW MOBILIZATION 1.000 1,869.03 )
0.000 0.00 0022 S.P. Adjustment -17,954.215 -49,410.00 K35749
4032 4032 0020.00 2.00 0.000 0.00 Dowel Bar Baskets
TRAINING HOUR 4,000.000 8,000.00 0022 S.P. Adjustment -4,918.518 -13,535.76 K38478
Contractor Specific On-the-Job Training Program 1,713.000 3,426.00 Dowel Bar Baskets
0.000 0.00 0023 S.P. Initial Payment 17,428.125 47,962.20 K54186
GROUP 10 GENERAL ITEMS Contracted 1,308,950.12 Dowel Bar Baskets
Current 1,823,230.12 0023  S.P.Adjustment -11,778.533 -32,414.52 K38478
. n Place 811,343.41 Dowel Bar Baskets
This Estimate 11,024.60
0025 S.P. Adjustment -145.002 -399.05 K38478
Totals for contract Contracted 26,496,310.19
Current 26,780,857.99 Dowel Bar Baskets
In place 22,237,718.75 0029 S.P. Adjustment 51.635 142.10 K38478
This Estimate 369,686.80 Dowel Bar Baskets
0034 S.P. Adjustment -17,333.333 -47,701.33 K38478
Dowel Bar Baskets
0036 S.P. Initial Payment 130,706.39 359,703.99 K95860
Dowel Bar Baskets
0039 S.P. Adjustment -108.952 -299.84 K38478
Dowel Bar Baskets
0039 S.P. Adjustment -12,815.382 -35,267.93 K54186

Dowel Bar Baskets
0040 S.P. Adjustment -4,612.743 -12,694.27 K54186
Dowel Bar Baskets
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Est Number: 0050 Pay Period End Date:

10.29.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 21791A 000

4002.00 CAST IRON COVER AND FRAME

Project 21791A 000

Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0099 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0040 S.P. Adjustment -24,098.565 -66,319.25 K95860 0027 S.P. Adjustment -750.00 -1,327.50 137356
Dowel Bar Baskets 26 Cast Iron Cover & Frames
0041  S.P. Adjustment -13,790.36 -37,951.07 K95860 Total for stockpile nbr 1: 0.00 $0.00
Dowel Bar Baskets Total for proposal line nbr 0099: 0.00 $0.00
0042  S.P. Adjustment -24,045.00 -66,171.84 K95860 Total for item code 4002.00: 0.00 $0.00
Dowel Bar Baskets \Item cd Hltem Desc ‘
0044 S.P. Adjustment -44.276 -121.85 K95860 4004.00 | CAST IRON GRATE
Dowel Bar Baskets .
Project 21791A 000
Total for stockpile nbr 1: 68,728.189 $189,139.98
. Prpsl Line Nbr 0100 Proj Line Nbr
Total for proposal line nbr 0073: 68,728.189 $189,139.98
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 3075.56: 68,728.189 $189,139.98
Iltem Cd |Item Desc Stkpl Nbr 1
Hooz,oo [CAST IRON COVER AND FRAME | 0019 S.P. Initial Payment 440.00 446.16 137356
2 Cast Iron Grates
Project 21791A 000
Total for stockpile nbr 1: 440.00 $446.16
Prpsl Line Nbr 0099 Proj Line Nbr .
Total for proposal line nbr 0100: 440.00 $446.16
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 4004.00: 440.00 $446.16
Stkpl Nbr 1 Item Cd |Item Desc
0019 S.P. Initial Payment 3,250.00 5,752.50 137356 400450 | CAST IRON GRATE AND FRAME
26 Cast Iron Cover & Frames .
Project 21791A 000
0019 S.P. Adjustment -250.00 -442.50 137356
26 Cast Iron Cover & Frames Prpsl Line Nbr 0101 Proj Line Nbr
0021 S.P. Adjustment -750.00 -1,327.50 137356 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
26 Cast Iron Cover & Frames Stkpl Nbr 1
0026 S.P. Adjustment -1,500.00 -2,655.00 137356 0019 S.P. Initial Payment 30,000.00 55,800.00 137356

26 Cast Iron Cover & Frames

40 Cast Iron Grate & Frames



Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 2791AX

Est Number: 0050 Pay Period End Date:

Date:

Page:

11.03.2016
18 of 19

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
10.29.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2791AX

Est Number: 0050 Pay Period End Date:

Date: 11.03.2016

Page:

18 of 19

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
10.29.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El004,50 ICAST IRON GRATE AND FRAME

4105.59 (CLASS 47B-3000 CONCRETE FOR INLET AND JUNCTION BOX

Project 21791A 000 Project 21791A 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0041 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019  S.P. Adjustment -1,500.00 -2,790.00 137356 0044  S.P. Adjustment -7.80 -1,073.83 5155
40 Cast Iron Grate & Frames Bar grates, plates and misc. for median inlets.
0021  S.P. Adjustment -7,500.00 -13,950.00 137356 Total for stockpile nbr 1: 9.85 $1,356.05
40 Cast Iron Grate & Frames Total for proposal line nbr 0041: 9.85 $1,356.05
0027  S.P. Adjustment -15,750.00 -29,295.00 137356 Total for item code 4105.59: 9.85 $1,356.05
40 Cast Iron Grate & Frames \Item cd Hltem Desc ‘
0029 S.P. Closure -5,250.00 -9,765.00 137356 A780.16 TEMPORARY LIGHTING SYSTEM
40 Cast Iron Grate & Frames .
Project 21791A 000
0029 S.P. Closure 0.00 0.00 137356
40 Cast Iron Grate & Erames Prpsl Line Nbr 0159 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0101: 0.00 $0.00 Stkpl Nbr 1
Total for item code 4004.50: 0.00 $0.00 0016  S.P.Initial Payment 1.00 2,576.48 1019098
\Item cd Hltem Desc ‘ 2 LP Bases and #6 USE Wire
B105.59 ICLASS 47B-3000 CONCRETE FOR INLET AND JUNCTION BOX 0026 S.P. Adjustment -1.00 -2,576.48 1019098
. 2 LP Bases and #6 USE Wire
Project 21791A 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0041 Proj Line Nbr )
Total for proposal line nbr 0159: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A780.16: 0.00 $0.00
Stkpl Nbr 1 Total remaining for contract: $190,942.19
0018 S.P. Initial Payment 17.65 2,429.88 5155
Bar grates, plates and misc. for median inlets.
0027 S.P. Adjustment -0.90 -123.90 5155
Bar grates, plates and misc. for median inlets.
0029 S.P. Adjustment 0.90 123.90 5155

Bar grates, plates and misc. for median inlets.






